

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 1st QUARTER, CY 2014**

Province, City or Municipality: **TAAL, BATANGAS**

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Preservation/conservation including Publication of Historical materials of the Municipal Plaza of Taal, Batangas	Taal, Batangas	300,000.00						
Supplemental Feeding Program for 628 Day Care Children-3rd Tranche	Taal, Batangas	979,680.00	08/20/13	12/06/13	75%	736,294.44		
Purchased of Patrol Vehicle for Municipality of Taal, Batangas	Taal, Batangas	680,000.00	01/11/14	01/14/14	100%	680,000.00		

Prepared by:


JOSELITO A. PANGANIBAN
Municipal Accountant

Certified correct:


MICHAEL D. MONTENEGRO
Municipal Mayor